

collecting_society - Webfrontend #388

Complete content views

04/17/2017 05:50 AM - Alexander Blum

Status:	Erledigt	Start date:	
Priority:	Hoch	Due date:	
Assignee:	Alexander Blum	% Done:	100%
Category:		Estimated time:	6.00 hours
Target version:	Repertoire 1) Testing phase I	Spent time:	6.75 hours
Description			
<ul style="list-style-type: none">• upload (add + orphan list)<ul style="list-style-type: none">◦ add content◦ list of orphan content (with details)<ul style="list-style-type: none">▪ delete content▪ add creation (with content assigned)• finished (list)<ul style="list-style-type: none">◦ delete content (if not committed yet)◦ show content• errors (list)<ul style="list-style-type: none">◦ start a dispute for rejected content◦ show content <p>Additinal menue with * upload * finished (only shown if it has entries) * errors (red, only shown if it has entries)</p>			

Associated revisions

Revision e4dbdb74 - 08/24/2018 08:15 PM - Thomas Mielke

#388 -- added bootstrap nav with these tabs: Uploads | Assigned to Creation | Failed

Revision e4dbdb74 - 08/24/2018 08:15 PM - Thomas Mielke

#388 -- added bootstrap nav with these tabs: Uploads | Assigned to Creation | Failed

Revision 30c666cc - 10/31/2018 11:15 AM - Alexander Blum

ref #386, #388, #387: adds oid column for datatable sequences

Revision 30c666cc - 10/31/2018 11:15 AM - Alexander Blum

ref #386, #388, #387: adds oid column for datatable sequences

History

#1 - 02/18/2018 11:03 AM - Alexander Blum

- Subject changed from *Comlete content views* to *Complete content views*

#2 - 02/18/2018 01:11 PM - Alexander Blum

- Description updated

#3 - 02/18/2018 03:31 PM - Alexander Blum

- Description updated

#4 - 08/21/2018 05:01 PM - Thomas Mielke

- Assignee set to *Thomas Mielke*

other views: assigned & failed, without the jQuery control

shortlinks? ... not assigned -> new creation template

content id has to become an official c3s id C000000000001 or so

#5 - 09/11/2018 03:07 AM - Thomas Mielke

- % Done changed from 0 to 30

see commit 21be7a4

#6 - 11/07/2018 11:56 PM - Alexander Blum

- Assignee changed from Thomas Mielke to Alexander Blum

#7 - 11/09/2018 04:13 AM - Alexander Blum

- Status changed from Neu to Erledigt

- % Done changed from 30 to 100

#8 - 10/08/2019 03:34 PM - Alexander Blum

- Target version changed from 1) Testing phase I to Repertoire 1) Testing phase I

#9 - 10/08/2019 03:51 PM - Alexander Blum

- Project changed from repertoire to collecting_society